
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNQ223 Pay Period:  12/1/2016Contract: Estimate Number: 0004 to  12/31/2016Estimate Type: Progress Estimate Approved:No

C & D Safety Company, LLCContractor:

Contractor's
Address:

860 Visco Drive
Nashville,  TN   37210-2150

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/16/2016

%

$0.00

105.0

97.0

97.0

92.38

%Percent Complete($):

%Percent Behind:

LINCOLN

---

Date Notice to Proceed: 08/18/2016

11/30/2016

11/22/2016

12/07/2016

$222,800.05

$222,800.05

$221,282.95 $3,396.26$217,886.69

$0.00

$0.00Test Report Payment Adjustments:

$221,282.95 $217,886.69 3,396.26

$221,282.95 $3,396.26$217,886.69

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The miscellaneous safety improvements on various local roads

99.31

20161231

Project(s): 52946-3412-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-5200(28)100.00 05053,396.2652946-3412-94 05The miscellaneous safety improvements on various local roads

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52946-3412-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,500.00

0.000

1.000

$0.00

$9,500.00

712-01 TRAFFIC CONTROL

52946-3412-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $8.00

12.000

324.000

$96.00

$2,592.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

52946-3412-94 0100 0030 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,536.000 $3.00

223.200

6,461.550

$669.60

$19,384.65

713-11.01 "U" SECTION STEEL POSTS

52946-3412-94 0100 0040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,983.000 $3.85

110.700

7,192.400

$426.20

$27,690.74

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

52946-3412-94 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

791.000 $15.00

24.000

809.000

$360.00

$12,135.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

52946-3412-94 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,093.000 $16.50

69.000

2,217.500

$1,138.50

$36,588.75

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83.00 166.00166.00 0.000.0052946-3412-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $25.00

0.000

166.000

$0.00

$4,150.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

52946-3412-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $10.00

0.000

436.000

$0.00

$4,360.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

52946-3412-94 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.800 $1,060.00

0.666

97.530

$705.96

$103,381.80

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

52946-3412-94 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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